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Timeline for potential Stage 1 NoName Group water supply measures

Permitting Construction

ISDP 1-3 years 1 year

JPOD 0-1 year none

DMC/CA Intertie 0-1 year 1 year

Madera Ranch GW 2-4 years 1 year

Small Shasta expan.2-4 years 2 years

Kern WB 0- l year 0-1 year (need to add extraction wells)

Semitropic expan, 0-1 year 0-1 year (may need minor conveyance and
extraction wells)

Exchanges, resched., 1-2 years 0-I year (may need minor convey.
conjunctive use, etc..) improvements)

In-Delta storage 1-2 years 2 years

Purchases (long-term) 2-4 year 1-2 years (may need minor convey.
improvements)

Purchases (short-term) 0-1 year none
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